Message

From: Mehta, Sandeep [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP
(FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=92EE74947 1DE4B46B322926B6E523364-MEHTA, SANDEEP]

Sent: 10/7/2019 10:24:14 PM

To: Nicoski, Dan [Nicoski.Dan@epa.gov]

Subject: FW: Design Plan Addendum to the Pilot Study Work Plan

Attachments: Vogel Paint Maurice lowa Pilot Design Plan 10-7-2019.pdf

Flag: Follow up
Dan:

Here is their Design Plan. Could you please review and share your questions, comments, and thoughts on the document on
or before COB 11/4/20197

Very Respectfully,

Sandeep Mehta, P.E.

Email: Mehtasandosploopa,gov
Work: 913-271-5433
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From: Cara Thomann <CThomann@ramboll.com>

Sent: Monday, October 7, 2019 4:37 PM

To: Mehta, Sandeep <mehta.sandeep@epa.gov>; Hylton Jackson <hylton.jackson@dnr.iowa.gov>
Cc: Eric Smith <ESmith@ramboll.com>; David K Liu <dliu@ramboll.com>

Subject: Design Plan Addendum to the Pilot Study Work Plan

Good afternoon, Sandeep and Hylton,

On Eric Smith’s behalf, attached is the Design Plan Addendum to the Piiot Study Work Plan as was indicated in Scott
Heemstra’s email below. A hardcopy of this document will be mailed to the EPA. Please contact Eric Smith if you have
any questions about the attached.

Thank you,
Cara

Cara Thomann
Project Assistant

Rambuoll

5 Park Plaza
Suite 500

Irvine, CA 92614
USA
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From: Scott Heemstra <Scott. Heemstra@diamondvogelcons

Sent: Friday, October 4, 2019 8:57 AM

To: Mehta, Sandeep <mshta.sandeep@epa.gov>; Hylton Jackson <hwylton. iackson@dnriowa gov>
Cc: Keith Delange <KDelange@pgeotakeng.com>; Eric Smith <ESmith@rambollcom>

Subject: RE: Vogel semi-annual report

Sandeep,
I have gathered updates and inserted responses in your original email below in red.

Regards,
Scott

Scott Heemstra
Diamond Vogel | Dir of Mfg/Whse/Eng
0: (712) 737-4993 | ¢: (712)395-1659 | d: (712) 707-9740

From: Scott Heemstra

Sent: Thursday, October 03, 2019 1:27 PM

To: Mehta, Sandeep <mehta sandeep@epa.gov>; Hylton Jackson <hwiton. iackson@dnrinowa gov>

Cc: Keith Delange <KDelange@pgeotakeng. corm>; Eric Smith (ESmith@rambolloom) <ESmith@rambollcom>
Subject: RE: Vogel semi-annual report

Sandeep,
I acknowledge that | have received this email and will work to develop a response. This should be complete by early next
week at the latest.

Thanks,
Scott

From: Mehta, Sandeep <mehiasandeep@epa.gov>

Sent: Tuesday, October 01, 2019 2:36 PM

To: Scott Heemstra <5cott Heermstra@diamondvopelcom>; Hylton Jackson <hvitonjackson@dnriowa.gov>
Cc: Keith Delange <KDelange@pgeotakeng. corm>; Eric Smith (ESmith@rambolloom) <ESmith@rambollcom>
Subject: RE: Vogel semi-annual report

Mr. Scott:

Hello. The EPA has now provided a response to your item #2 below via email dated 9/17/2019 along with the copy of the
letter response as well as the link to the signed Five-Year Review report.

The EPA also understands that Vogel, via email dated 8/30/2019 from their consultants, is currently in the implementation
phase of the Pilot Study work plan, and the EPA appreciates that effort from Vogel. The email provided the information
below related to the schedule:

+ Installation the four groundwater monitoring wells as part of the additional north area characterization
September 11 - 12 (13) and collecting the surface water samples from the unnamed creek as detailed in the
north area work plan.

o Response: Three of the four wells were installed on September 11, 2019, Due to significant rainfall, the

fourth well location {most northern location) was not accessible due to soft ground conditions. This well
is planned to be installed sometime the week of November 4th. The wells designated in the North Area
workplan will be sampled sometime after the installation of the fourth groundwater monitoring

well, Creek samples were collected on September 11, 2019, The creek samples and groundwater
monitoring results from the north area wells will be presented in the north area characterization report
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following the sampling of the north area wells {scheduled in early December to correspond with the
annual site-wide groundwater monitoring event).

¢ Submitting today via email the required request for rule by authorization from the Underground Injection
Control (UIC) Program USEPA Region 7 Iowa Program Coordinator. I have attached this document for your
records.

o Response: This was previously provided to yvou on August 30, 20193, but | attached this document here as
well,

¢+ Submitting early next week the Design Plan Addendum to the PSWP.

o Response: The plan will be submitted by the end of the week of October 6 or sooner.

+ Conducting three soil borings, September 10 (11) in the area of the PlumeStop injection as part of the design
verification testing (DVT) to verify the thickness and other injection parameters for the installation of the
PlumeStop barrier.

o Response: Two of the three proposed DVT borings {completed as temporary monitoring wells) were
completed. Due o significant rainfall, the third boring location {most westerly focation} was not
accessible due to soft ground conditions. The necessary design information was obtained from the two
borings. Based on the boring information, PlumeStop will be injected across the thickness of the water
bearing zone {approximately 11 feet vertical thickness). Boring logs from the DVT borings will be
included in the Design Plan.

¢ October 8 - estimated November 23, conduct injection of the slow release oxygen compound (EOx) and
nutrient (diammonium phosphate, DAP) mixture in to the areas defined in the PSWP.

o Response: Schedule confirmed. Work will be conducted starting October 8, 2019 and will be executed
on a 10-day-on/4-day-off schedule, weather permitting.

¢« Sometime during the same period (dates will be finalized following completion of the DVT) installation of the
PlumeStop Barrier (estimated to take 6 ~ 9 days).

o Response: The PlumeStop barrier will be installed starting October 8, 2019 and will take 6 - 9 days to
complete the injection of the materials, weather permitting.

The EPA also understands that the UIC submittal has been completed and reviewed by the EPA. Therefore, the EPA
requests an update to the status of the remaining items on the list for this Pilot Study. The input is requested by the end of
this week, if possible, and would be appreciated.

Please let me know if there are any concerns.

Very Respectfully,

Sandeep Mehta, P.E.

Email: Mehiasandeenepa.cov
Work: 913-271-5433

From: Scott Heemstra <3gott. Hesmstra@diamondvosslcom>

Sent: Monday, August 12, 2019 3:19 PM

To: Mehta, Sandeep <mehta.sandeen@epa.gov>; Hylton Jackson <hiylton.jackson®donriowa.gov>

Cc: Keith Delange <KDelange @gectekeng com>; Eric Smith {(ESmith@ramboll.com) <ESmith@rambeollcom>
Subject: RE: Vogel semi-annual report

Sandeep,
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Keith already sent the 2019 Semi-Annual Report to IDNR on Monday, August 5, 2019. It was our understanding that
IDNR would be forwarding the Report to you.

On July 9, 2019, our attorney, Danielle Schreiber, sent you a letter regarding the groundwater point of compliance for
the Site. She indicated that Vogel was questioning whether to move forward with the Pilot Study Work Plan (PSWP)
because changing the groundwater point of compliance significantly changes the goals and scope of the PSWP (and is
inconsistent with the Administrative Record). On July 15, 2019, IDNR sent a letter to EPA concurring with Ms.
Schreiber's letter, stating that it did not agree with changing the groundwater point of compliance. Vogel has been
waiting for EPA's response before moving forward with implementing the PSWP. What is the status of EPA's decision to
change the groundwater point of compliance? As far as we are concerned, the ball is in EPA’s court and we are waiting
for your response. Thank you.

Sincerely,

Scott

From: Mehta, Sandeep <mehiasandeep@epa.gov>

Sent: Wednesday, August 07, 2019 9:59 AM

To: Scott Heemstra <5cott Heermstra@diamondyopel.com>; Hylton Jackson <hvyitonjackson@dnriowa.zov>
Cc: Keith Delange <KDelange@peotekeng. com>; Eric Smith (ESmith@rambollcom) <ESmith@rambollcom>
Subject: Vogel semi-annual report

Scott:

Good morning! I had not heard about the progress on the Pilot Study work nor the semi-annual sampling
efforts. So I would request an update for the following:

1. Pilot Study progress
2. Semi-annual report: Would that still be delivered as planned to reach regulators on or earlier than
August 10?7

Thank you, in advance, for the status update.

Very Respectfully,
Sandeep Mehta, P.E.
Ph: (913) 551-7763

ED_004945A_00012798-00004



